

ANNUAL PROCUREMENT PLAN (FY 2022-23)

Ministry/Division : Ministry of Cultural Affairs

Agency : Department of Public Library


Procuring Entity Name & Code : Department of Public Library

Project Name & Code : 'Establishment Of Sheikh Lutfar Rahman Library and Research Centre at Gopalganj'


Budget: Development

Procurements of Goods

| Package No. | Description of Procurement Package GOODS | Unit | Quantity | Procurement Method & Type | Contract Approved Authority | Source of Funds | Estd Cost (In Tk. lakh) As per DPP | Time Code for Process | Not used in GOOD | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time to Completion |
|-------------|--|------|-----------|---------------------------|-----------------------------|-----------------|------------------------------------|-----------------------|------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|--------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| GD2 | Computer Accessories | No. | LS | RFQ | PD | GOB | 1.00 | Planned Dates | | 20/10/2022 | 30/10/2022 | 06/11/2022 | 09/11/2022 | 11/11/2022 | 13/11/2022 | - | 23/20 |
| | | | | | | | | Pl. Days | | 0 | 10 | 07 | 03 | 02 | 02 | 24 | 1 |
| | | | | | | | | Acl Dates | | | | | | | | | |
| GD3 | Other Stationaries | No. | LS | RFQ | PD | GOB | 1.60 | Planned Dates | | 20/10/2022 | 30/10/2022 | 06/11/2022 | 09/11/2022 | 11/11/2022 | 13/11/2022 | - | 23/20 |
| | | | | | | | | Pl. Days | | 0 | 10 | 07 | 03 | 02 | 02 | 24 | 1 |
| | | | | | | | | Acl Dates | | | | | | | | | |
| GD5 | Computer & Equipment (Laptop-01, Desktop-01, Printer-01, UPS-01) | No. | 02 | RFQ | PD | GOB | 2.42 (Unit cost) | Planned Dates | | 20/10/2022 | 30/10/2022 | 06/11/2022 | 09/11/2022 | 11/11/2022 | 13/11/2022 | - | 23/20 |
| | | | | | | | | Pl. Days | | 0 | 10 | 07 | 03 | 02 | 02 | 24 | 1 |
| | | | | | | | | Acl Dates | | | | | | | | | |
| GD6 | Photocopier | No | 01 | RFQ | PD | GOB | 1.50 (Unit cost) | Planned Dates | | 20/10/2022 | 30/10/2022 | 06/11/2022 | 09/11/2022 | 11/11/2022 | 13/11/2022 | - | 23/20 |
| | | | | | | | | Pl. Days | | 0 | 10 | 07 | 03 | 02 | 02 | 24 | 1 |
| | | | | | | | | Acl Dates | | | | | | | | | |
| GD7 | Furnitures | No | 06 | RFQ | PD | GOB | 1.525 (Unit cost) | Planned Dates | | 20/10/2022 | 30/10/2022 | 06/11/2022 | 09/11/2022 | 11/11/2022 | 13/11/2022 | - | 23/20 |
| | | | | | | | | Pl. Days | | 0 | 10 | 07 | 03 | 02 | 02 | 24 | 1 |
| | | | | | | | | Acl Dates | | | | | | | | | |
| | Value of Goods procurement | | 08 | | | Total | 8.045 | | | | | | | | | | |


(Subrata Bhowmik)

Project Director (Additional Charge)
Establishment Of Sheikh Lutfar Rahman Library and
Research Centre at Gopalganj
Department of Public Library


(Md. Abubakar Siddique)

Director General
(Additional Secretary)
Department of Public Library


ANNUAL PROCUREMENT PLAN (FY 2022-23)

Ministry/Division : Ministry of Cultural Affairs
Agency : Department of Public Library
Procuring Entity Name & Code : Department of Public Library
Project Name & Code : 'Establishment Of Sheikh Lutfar Rahman Library and Research Centre at Gopalganj'


Budget: Development

Procurement of Services

| Package No. | Description of Procurement Package GOODS | Unit | Quantity | Procurement Method & Type | Contract Approved Authority | Source of Funds | Estd Cost (In Tk. lakh) As per DPP | Time Code for Process | Not used in GOOD | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time Completion of Contract |
|-------------|--|------|-----------|---------------------------|-----------------------------|-----------------|------------------------------------|-----------------------|------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|-----------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| SD1 | Hiring of Vehicle for Project Office | No | 01 | OTM | PD | GOB | 23.10 | Planned Dates | | 01/10/2022 | 15/10/2022 | 22/10/2022 | 29/10/2022 | 31/10/2022 | 28/11/2022 | - | 27/12/2022 |
| | | | | | | | | Pl. Days | | 0 | 15 | 07 | 07 | 02 | 28 | 59 | |
| | | | | | | | | Act Dates | | | | | | | | | |
| | Value of Goods procurement | | 01 | | | Total | 23.10 | | | | | | | | | | |


(Subrata Bhowmik)

Project Director (Additional Charge)
Establishment Of Sheikh Lutfar Rahman Library and
Research Centre at Gopalganj
Department of Public Library


(Md. Abubakar Siddique)
Director General
(Additional Secretary)
Department of Public Library

২০২২-২৩ অর্থ বছরের ক্রয়-পরিকল্পনা

মন্ত্রণালয়/বিভাগ : সংস্কৃতি বিষয়ক মন্ত্রণালয়
 বাস্তবায়নকারী সংস্থা : গণগ্রন্থাগার অধিদপ্তর
 প্রকল্পের নাম ও কোড নং : 'সরকারি গণগ্রন্থাগারসমূহের অনলাইন সেবা কার্যক্রম সম্প্রসারণ'(১ম সংশোধিত) প্রকল্প

(লক্ষ টা)

| প্যাকে ক্র নং | ডিপিপি অনুযায়ী প্যাকেজ | | একক | পরিমাণ | ক্রয় পদ্ধতি ও (প্রকার) | চুক্তি অনুমোদনকারী সংস্থা | অর্ধের উৎস | ব্যয় প্রাক্কলন (লক্ষ টাকায়) | নির্ধারিত তারিখ | | | |
|------------------|--------------------------------------|---|-------------|---------|----------------------------------|------------------------------|------------|----------------------------------|-------------------------------------|--------------------|-----------------|-------------------|
| | | | | | | | | | প্রাক যোগ্যতা আহরণ (যদি থাকে) | দরপত্র আহরণ | চুক্তি স্বাক্ষর | চুক্তি সম্পাদন |
| ৩২১১৩৩২ | সম্মানী ভাতা | | থোক | থোক | - | প্রকল্প পরিচালক | জিওবি | ১০.০০ | - | ০১ আগস্ট ২০২২ | - | ৩০ জুন ২০২৩ |
| ৩২১১১০৬ | আপায়ন ব্যয় | | থোক | থোক | - | প্রকল্প পরিচালক | জিওবি | ২.৫০ | - | ০১ আগস্ট ২০২২ | - | ৩০ জুন ২০২৩ |
| ৩২১১১০৭ | পরিবহন ভাড়া (মাইক্রোবাস(গাড়ি-মাস)) | | সংখ্যা | ১৮ মাস | উন্মুক্ত দরপত্র/কোটেশন পদ্ধতি | প্রকল্প পরিচালক | জিওবি | ২৫.৮০ | - | ০১ জুলাই ২০২২ | - | ৩০ জুন ২০২৩ |
| ৩২১১১০৯ | অনিয়মিত শ্রমিক | | থোক | থোক | - | প্রকল্প পরিচালক | জিওবি | ৩.০০ | - | ০১ আগস্ট ২০২২ | - | ৩০ জুন ২০২৩ |
| ৩২১১১১৬ | কুরিয়ার ব্যয় | | থোক | থোক | - | প্রকল্প পরিচালক | জিওবি | ৪.০০ | - | ০১ আগস্ট ২০২২ | - | ৩০ জুন ২০২৩ |
| ৩২১১১২৫ | প্রচার ও বিজ্ঞাপন | | থোক | থোক | - | প্রকল্প পরিচালক | জিওবি | ৩৮.০০ | - | ০১ আগস্ট ২০২২ | - | ৩০ জুন ২০২৩ |
| ৩২১১১২৭ | প্রশিক্ষণ | | ব্যাচ | ৮ ব্যাচ | - | প্রকল্প পরিচালক | জিওবি | ২৪.০০ | - | ০১ আগস্ট ২০২২ | - | ৩০ জুন ২০২৩ |
| ৩২৪১১০১ | ভ্রমণ ব্যয় | | থোক | থোক | - | প্রকল্প পরিচালক | জিওবি | ২০.০০ | - | ০১ আগস্ট ২০২২ | - | ৩০ জুন ২০২৩ |
| ৩২৫৫১০১ | কম্পিউটার সামগ্রি | | থোক | থোক | কোটেশন পদ্ধতি | প্রকল্প পরিচালক | জিওবি | ৯.০০ | - | ০১ আগস্ট ২০২২ | - | ৩০ জুন ২০২৩ |
| জিডি- ৫ | ৩২৫৫১০৫ | স্টেশনারী, সীল ও স্ট্যাম্প | থোক | থোক | কোটেশন পদ্ধতি | প্রকল্প পরিচালক | জিওবি | ৩.৫০ | - | ০১ আগস্ট ২০২২ | - | ৩০ জুন ২০২৩ |
| | ৩২৫৬১০৩ | ব্যবহার্য দ্রব্যাদি | থোক | থোক | কোটেশন পদ্ধতি | প্রকল্প পরিচালক | জিওবি | ৭.০০ | - | ০১ আগস্ট ২০২২ | - | ৩০ জুন ২০২৩ |
| | ৩২৫৭১০১ | কনসালটেলি | জন(মাস) | জন(মাস) | উন্মুক্ত দরপত্র পদ্ধতি | প্রকল্প পরিচালক | জিওবি | ৮০.০০ | - | ০১ সেপ্টেম্বর ২০২২ | - | ৩০ জুন ২০২৩ |
| | ৩২৫৮১০৭ | ভবন মেরামত ও সংস্কার | ভবন | ৬২ | উন্মুক্ত দরপত্র পদ্ধতি | মহাপরিচালক | জিওবি | ২৭২.৬০ | - | ০১ সেপ্টেম্বর ২০২২ | - | ৩০ জুন ২০২৩ |
| | | | | | মোট রাজস্ব ব্যয় | | | ৪৯৯.৪০ | - | ৪৯৯.৪০ | | |
| | ৪১১২২০২ | লাইব্রেরী অটোমেশন- সাপ্লাই এন্ড ইন্সটলেশন অফ ইকুইপমেন্ট এন্ড কানেক্টিভিটি | সংখ্যা | থোক | উন্মুক্ত দরপত্র পদ্ধতি | মহাপরিচালক | জিওবি | ৩৮৬১.১০ | - | - | - | চুক্তি স্বাক্ষরিত |
| জিডি- ৭ | | লাইব্রেরী অটোমেশন- ডেভেলপমেন্ট অফ লাইব্রেরী সলিউশন এন্ড ই-লাইব্রেরী | সংখ্যা | থোক | কিউসিবিএস পদ্ধতি | মহাপরিচালক | জিওবি | ৫১৪.৪৬ | - | ৩০ জুলাই ২০২২ | - | ৩১ অক্টোবর ২০২২ |
| | ৪১১২৩১০ | অফিস সরঞ্জাম | সংখ্যা | থোক | উন্মুক্ত দরপত্র পদ্ধতি | প্রকল্প পরিচালক | জিওবি | ১১৯.০০ | - | - | - | চুক্তি স্বাক্ষরিত |
| | ৪১১২৩১৪ | আসবাবপত্র | সংখ্যা | থোক | কোটেশন পদ্ধতি | প্রকল্প পরিচালক | জিওবি | ৪.৯০ | - | - | - | চুক্তি স্বাক্ষরিত |
| | | | | | মোট ব্যয় | | | ৪৪৯৯.৪৬ | | | | |

Shah
 ২৭/০৭/২০২২

(মোঃ শামীম খান)
 প্রকল্প পরিচালক
 সরকারি গণগ্রন্থাগারসমূহের অনলাইন সেবা কার্যক্রম
 সম্প্রসারণ (সংশোধিত) প্রকল্প
 গণগ্রন্থাগার অধিদপ্তর
 সংস্কৃতি বিষয়ক মন্ত্রণালয়, ঢাকা