

ANNUAL PROCUREMENT PLAN (FY 2022-23)

Ministry/Division : Ministry of Cultural Affairs
Agency : Department of Public Library
Procuring Entity Name & Code : Department of Public Library
Project Name & Code : 'Establishment Of Sheikh Lutfar Rahman Library and Research Centre at Gopalganj'


Budget: Development

Procurement of Services

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh) As per DPP	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD1	Hiring of Vehicle for Project Office	No	01	OTM	PD	GOB	23.10	Planned Dates		01/10/2022	15/10/2022	22/10/2022	29/10/2022	31/10/2022	28/11/2022	-	27/12/2022
								Pl. Days		0	15	07	07	02	28	59	
								Act Dates									
	Value of Goods procurement		01			Total	23.10										


(Subrata Bhowmik)

Project Director (Additional Charge)
Establishment Of Sheikh Lutfar Rahman Library and
Research Centre at Gopalganj
Department of Public Library


(Md. Abubakar Siddique)

Director General
(Additional Secretary)
Department of Public Library

ANNUAL PROCUREMENT PLAN (FY 2022-23)

Ministry/Division : Ministry of Cultural Affairs

Agency : Department of Public Library


Procuring Entity Name & Code : Department of Public Library

Project Name & Code : 'Establishment Of Sheikh Lutfar Rahman Library and Research Centre at Gopalganj'


Budget: Development

Procurements of Goods

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh) As per DPP	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time to Completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD2	Computer Accessories	No.	LS	RFQ	PD	GOB	1.00	Planned Dates		20/10/2022	30/10/2022	06/11/2022	09/11/2022	11/11/2022	13/11/2022	-	23/20
								Pl. Days		0	10	07	03	02	02	24	1
								Acl Dates									
GD3	Other Stationaries	No.	LS	RFQ	PD	GOB	1.60	Planned Dates		20/10/2022	30/10/2022	06/11/2022	09/11/2022	11/11/2022	13/11/2022	-	23/20
								Pl. Days		0	10	07	03	02	02	24	1
								Acl Dates									
GD5	Computer & Equipment (Laptop-01, Desktop-01, Printer-01, UPS-01)	No.	02	RFQ	PD	GOB	2.42 (Unit cost)	Planned Dates		20/10/2022	30/10/2022	06/11/2022	09/11/2022	11/11/2022	13/11/2022	-	23/20
								Pl. Days		0	10	07	03	02	02	24	1
								Acl Dates									
GD6	Photocopier	No	01	RFQ	PD	GOB	1.50 (Unit cost)	Planned Dates		20/10/2022	30/10/2022	06/11/2022	09/11/2022	11/11/2022	13/11/2022	-	23/20
								Pl. Days		0	10	07	03	02	02	24	1
								Acl Dates									
GD7	Furnitures	No	06	RFQ	PD	GOB	1.525 (Unit cost)	Planned Dates		20/10/2022	30/10/2022	06/11/2022	09/11/2022	11/11/2022	13/11/2022	-	23/20
								Pl. Days		0	10	07	03	02	02	24	1
								Acl Dates									
	Value of Goods procurement		08			Total	8.045										


(Subrata Bhowmik)

Project Director (Additional Charge)
Establishment Of Sheikh Lutfar Rahman Library and
Research Centre at Gopalganj
Department of Public Library


(Md. Abubakar Siddique)

Director General
(Additional Secretary)
Department of Public Library